



South Carolina Enterprise Information System

Executive Oversight Committee

Monday, January 11, 2010

STATE INFORMATION
TECHNOLOGY



SC BUDGET AND CONTROL BOARD



South Carolina Enterprise Information System

FI/MM Live Agency Status

Monday, January 11, 2009



🌀 Continue to focus on Production Support


– Challenges:

- Payment Processes (Invoicing cycles)
 - IDT process
 - Central payment approval process
 - Vendor Master clean up
- Agency Support
 - Continuing on site visits to agencies to help address issues
- Reporting
 - Help agencies with BW reporting/Standard Reports
 - Reporting manual

– Production Support

- Continuing to address tickets as they come in
- Focus on get the Finance tickets resolved

Production Support All Functional Areas





South Carolina Enterprise Information System

HR/PY Dec 2 and Jan 1 Golive Status

Monday, January 11, 2009




Wave 1 Success

- 30 agencies live on HR/Payroll, as planned, December 2, 2009
- 2,296 employees paid through the SCEIS system on January 1
- Over 80% of Wave 1 agencies logged onto MySCEmployee prior to January 1, exceeding average for SAP implementations which is typically 30%

Production Support HR/Payroll


■ HR Tickets Closed = 443



Production Support HR/Payroll

Total HR Tickets = 493

■ Total HR Tickets = ..





South Carolina Enterprise Information System

Plans Going Forward

Monday, January 11, 2010



- ① SAP Support Packs are the method of periodically updating the SAP software with corrections for known issues
 - Timeline January 11 – February 13
 - Keeps HR/Payroll updated with the latest Tax information and other HR/Payroll requirements
 - Normally Support Packs are applied every quarter, but because we are still in a go-live mode we apply them after each go-live
 - Support Pack Resources
 - Support Packs affect all areas of SCEIS
 - Specific resources will be assigned to the Support Pack process to minimize resources needed for Production Support and Phase 4/Wave 2 activities

BOR Phase II

- Establish BOR Project team
 - Doug Cooper lead BOR effort
 - Determine resource from CG/STO office
- Define BOR Project Plan
- BOR Project Scope
 - Primary scope - Print all checks out of SCEIS SAP system
 - Decommission STARS process/eliminate STARS reconciliation
- Timeline January 2010 – July 2010

– Start Phase 4 activities

- Set January meetings/workshops for remaining 4 agencies
 - Role Mapping workshops
 - Data Migration/Data Conversion workshops
 - FI Master data
 - Sales & Distribution/Inventory data
 - SRM organizational structure workshops
 - Interface workshops
- Start planning February workshop
- Start preparing for Training Registration/Training
- Start configuration stage to build up remaining 4 agencies not already created in the system

Timeline adjustment due to:

- Continuing to transition to Finance / Materials Management
- Overburdened resources due to budget cuts
- Installation of SAP maintenance packages, which include upgrade to support Internet Explorer 8



🌀 HR/Payroll AST Leads Meeting – January 7

- Lessons Learned Wave 1
- HR/Payroll Data Conversion and Cleansing overview
- General readiness recommendations
- Workforce Transition/Training Lessons Learned
- HR/Payroll Role Mapping/MySCEmployee Role Mapping
- Training overview
- Communications overview
- Timeline & upcoming activities

🌀 Legislative agencies

- A010 - Senate
- A050 - House
- A150 – Legislative council
- A170 – Leg Printing
- A200 – Leg audit
- A850 – Education Oversight

- 🌀 Currently the above agencies provide transactions to the CG for entering into STARS (in STARS format)
- 🌀 Activity for the above agencies: Payroll, Fringe Benefits, and Other Operating Expenditures
- 🌀 Future Considerations:
 - Upon retirement of STARS the transactions submitted must be in SCEIS format
 - Employees of these agencies are currently paid through CG Payroll. Design of the SCEIS Payroll took this into consideration however plans did not include full implementation (MySCemployee) for these agencies.

🌀 Lumpsum Agencies (Higher Education)

- 🌀 Currently the CG enters Lumpsum draws into STARS that are interfaced into SCEIS - Documents need to be converted to SCEIS format by 7/1/2010