



South Carolina Enterprise Information System

SCEIS Change Advisory Board Meeting



SC BUDGET AND CONTROL BOARD

Thursday, June 19, 2014



South Carolina Enterprise Information System

Welcome

Adoption of Agenda and Minutes



SC BUDGET AND CONTROL BOARD



South Carolina Enterprise Information System

Review, Approve and Prioritize New Requests



SC BUDGET AND CONTROL BOARD



South Carolina Enterprise Information System

Current Projects Status Update and Schedule Review



SC BUDGET AND CONTROL BOARD

Status Update: Current Project Schedule

Project	Status	Est. Completion Date
Department of Administration – Legislative mandate to realign several agencies under the Governor's Office and General Assembly's domain. <ul style="list-style-type: none">• Phase I – Revenue and Fiscal Affairs Office and Executive Budget Office• Phase II	In Progress Not Started	June 2014 July 2015

Status Update: Current Project Schedule

Project	Status	Est. Completion Date
Department of Administration – Legislative mandate to realign several agencies under the Governor's Office and General Assembly's domain. <ul style="list-style-type: none"> Phase I – Revenue and Fiscal Affairs Office and Executive Budget Office Phase II 	In Progress Not Started	June 2014 July 2015
Year-End – SCEIS, in conjunction with the CGs office, work together to guide Agencies through the year-end process. This includes functionality testing to cross years.	In Progress	September 2014

Status Update: Current Project Schedule

Project	Status	Est. Completion Date
Department of Administration – Legislative mandate to realign several agencies under the Governor's Office and General Assembly's domain. <ul style="list-style-type: none"> Phase I – Revenue and Fiscal Affairs Office and Executive Budget Office Phase II 	In Progress Not Started	June 2014 July 2015
Year-End – SCEIS, in conjunction with the CGs office, work together to guide Agencies through the year-end process. This includes functionality testing to cross years.	In Progress	September 2014
Support Packs – Annual testing of SAP supplied system updates and fixes through multiple clients prior to updating Production.	Not Started	December 2014

Status Update: Current Project Schedule

Project	Status	Est. Completion Date
Department of Administration – Legislative mandate to realign several agencies under the Governor's Office and General Assembly's domain. <ul style="list-style-type: none"> Phase I – Revenue and Fiscal Affairs Office and Executive Budget Office Phase II 	In Progress Not Started	June 2014 July 2015
Year-End – SCEIS, in conjunction with the CGs office, work together to guide Agencies through the year-end process. This includes functionality testing to cross years.	In Progress	September 2014
Support Packs – Annual testing of SAP supplied system updates and fixes through multiple clients prior to updating Production.	Not Started	December 2014
IdM (Identity Management) Migration and Upgrade to 7.2 – Migrate IdM password reset system to new hardware and upgrade software to the latest version.	In Progress	TBD

Status Update: Current Project Schedule

Project	Status	Est. Completion Date
Department of Administration – Legislative mandate to realign several agencies under the Governor's Office and General Assembly's domain. <ul style="list-style-type: none"> Phase I – Revenue and Fiscal Affairs Office and Executive Budget Office Phase II 	In Progress Not Started	June 2014 July 2015
Year-End – SCEIS, in conjunction with the CGs office, work together to guide Agencies through the year-end process. This includes functionality testing to cross years.	In Progress	September 2014
Support Packs – Annual testing of SAP supplied system updates and fixes through multiple clients prior to updating Production.	Not Started	December 2014
IdM (Identity Management) Migration and Upgrade to 7.2 – Migrate IdM password reset system to new hardware and upgrade software to the latest version.	In Progress	TBD
Lump Sum – Convert transactional processing from STARS to SCEIS <ul style="list-style-type: none"> Draws, Journal Entries, Budget Entries Monthly Upload Annual Expenditures 	In Progress	July 2014

Status Update: Current Project Schedule

Project	Status	Est. Completion Date
Department of Administration – Legislative mandate to realign several agencies under the Governor's Office and General Assembly's domain. <ul style="list-style-type: none"> Phase I – Revenue and Fiscal Affairs Office and Executive Budget Office Phase II 	In Progress Not Started	June 2014 July 2015
Year-End – SCEIS, in conjunction with the CGs office, work together to guide Agencies through the year-end process. This includes functionality testing to cross years.	In Progress	September 2014
Support Packs – Annual testing of SAP supplied system updates and fixes through multiple clients prior to updating Production.	Not Started	December 2014
IdM (Identity Management) Migration and Upgrade to 7.2 – Migrate IdM password reset system to new hardware and upgrade software to the latest version.	In Progress	TBD
Lump Sum – Convert transactional processing from STARS to SCEIS <ul style="list-style-type: none"> Draws, Journal Entries, Budget Entries Monthly Upload Annual Expenditures 	In Progress	July 2014
Track Bank File Confirmation – A table will be maintained after the bank provides confirmation of receipt for all files originated and submitted to the bank from SCEIS. This will be modified as we can receive electronic confirmation and updated automatically.	In Progress	July 2014

Status Update: Current Project Schedule

Project	Status	Est. Completion Date
Conform to 2015 State Budget (Legislative Mandate) – Provides Department of Transportation with access to new state funded programs created during the 2014 legislative session.	In Progress	July 2014

Status Update: Current Project Schedule

Project	Status	Est. Completion Date
Conform to 2015 State Budget (Legislative Mandate) – Provides Department of Transportation with access to new state funded programs created during the 2014 legislative session.	In Progress	July 2014
Automated Use Tax Payments – Create methodology to electronically prepare Use Tax reports and process corresponding payments to the Department of Revenue.	In Progress	January 2015
PBF Enhancements – Implement SAP PBF enhancements as specified by stakeholders.	In Progress	March 2015
Replacement of the Treasurer's Investment Management System (IMS – Planning Phase) – Requirements gathering underway.	In Progress	July 2015
Historical Checks to the State Treasurer's Office Website – Creates a file to post outstanding (and over two years old) SCEIS checks to the STO website. The file is complete for the Contingent checks and will be updated for the payroll, Public Assistance and tax checks. STO working to provide additional data.	In Progress	TBD
Replacement of the Treasurer's Debt Management System (Planning Phase) – The Proof of Concept has been completed. The results are being analyzed and discussed with the STO and SAP.	In Progress	TBD

Status Update: Current Project Schedule

Project	Status	Est. Completion Date
Travel Management Year-End – Provides a system cut-off date for the submission of travel trips at year-end.	In Progress	June 2014

Status Update: Current Project Schedule

Project	Status	Est. Completion Date
Travel Management Year-End – Provides a system cut-off date for the submission of travel trips at year-end.	In Progress	June 2014
Wage Type for Second Special Assignment Pay – Additional wage type for a second special assignment pay for Level III Security employees only.	In Progress	October 2014

Status Update: Current Project Schedule

Project	Status	Est. Completion Date
Travel Management Year-End – Provides a system cut-off date for the submission of travel trips at year-end.	In Progress	June 2014
Wage Type for Second Special Assignment Pay – Additional wage type for a second special assignment pay for Level III Security employees only.	In Progress	October 2014
Upgrade to Nakisa 4.0 – Upgrade the Nakisa organizational management software.	In Progress	December 2014

Status Update: Current Project Schedule

Project	Status	Est. Completion Date
Travel Management Year-End – Provides a system cut-off date for the submission of travel trips at year-end.	In Progress	June 2014
Wage Type for Second Special Assignment Pay – Additional wage type for a second special assignment pay for Level III Security employees only.	In Progress	October 2014
Upgrade to Nakisa 4.0 – Upgrade the Nakisa organizational management software.	In Progress	December 2014
Leave Without Pay (LWOP) and Holiday Time Pay Recognition – Ensures that any combination of LWOP on the last work day before the holiday causes the holiday pay to be forfeited.	In Progress	December 2014
Higher Education Interface – Create a process to load college and universities human resources data into SCEIS for Human Resources Division (HRD) reporting purposes.	In Progress	September 2015
SRM 7.2 – Upgrade from the SRM 5.0 procurement system to SRM 7.2	Post-Implementation Support	June 2014
Retire STARS – DOR R44 and X44 –convert transactions from STARS to SCEIS	In Progress	July 2014
Retire STARS – F29 (Retirement Fund) – convert transactions from STARS to SCEIS	In Progress <i>Proposed Implementation Dates under Review</i>	TBD

Status Update: Current Project Schedule

Project	Status	Est. Completion Date
Enhance Funds Management Document List Web Service to Include Orders – Add free characteristic Orders as a potential OnRow result in the BEX Query “FM Documents List (ZFI_ZPU_O30_Q025)”	Completed	June 2014
Allow Multiple Posting Periods on Prior Year Payable Report – Add vendor number and name to the report.	In Progress	July 2014

Status Update: Current Project Schedule

Project	Status	Est. Completion Date
Enhance Funds Management Document List Web Service to Include Orders – Add free characteristic Orders as a potential OnRow result in the BEX Query “FM Documents List (ZFI_ZPU_O30_Q025)”	Completed	June 2014
Allow Multiple Posting Periods on Prior Year Payable Report – Add vendor number and name to the report.	In Progress	July 2014
Business Objects Upgrade	In Progress	September 1, 2014



South Carolina Enterprise Information System

Discuss CAB Charter Recommendations from EOC



SC BUDGET AND CONTROL BOARD



South Carolina Enterprise Information System

Discuss RFC Master List for SCEIS Website



SC BUDGET AND CONTROL BOARD



South Carolina Enterprise Information System

SCEIS Risk Evaluation Form

Next Steps





Selection of New CAB Vice Chair





Wrap-up and Next Meeting



Thursday, August 21, 2014

3:00-5:00 p.m.

Governor's Conference Room

Wade Hampton Building, 1st Floor



Meeting Adjourned

