

SRM 7.2 Go-Live Schedule: November 25, 2013

TASK	BEGIN	END
Integration Testing	7/22/2013	8/23/2013
Record uPerforms	8/26/2013	9/20/2013
Develop Training Material	8/26/2013	9/20/2013
Conduct Train the Trainer	9/23/2013	10/11/2013
Conduct Training	10/21/2013	11/18/2013

SRM 7.2 Go-Live Schedule: November 25, 2013

TASK	BEGIN	END
SRM 5.0 System Freeze	11/08/2013 COB	11/22/2013
Data Migration: Contracts and Purchase Orders	11/12/2013	11/24/2013
Go-Live SRM 7.2	11/25/2013	

Note: Reverse Auction training is tentatively scheduled to be conducted in February and March of 2014 to allow the existing contract to expire.