

SRM 7.2 Go-Live Schedule: September 3, 2013

TASK	BEGIN	END
Integration Testing	5/28/2013	6/14/2013
Record u-Performs	6/17/2013	7/12/2013
Develop Training Material	6/17/2013	7/12/2013
Conduct Train the Trainer	7/15/2013	7/26/2013
Conduct Training	8/05/2013	8/30/2013

SRM 7.2 Go-Live Schedule: September 3, 2013

TASK	BEGIN	END
SRM 5.0 System Freeze	8/19/2013	9/02/2013
Data Migration: Contracts and Purchase Orders	8/19/2013	9/02/2013
Go-Live SRM 7.2	9/03/2013	

Note: Reverse Auction training will be conducted in February and March of 2014 to allow the existing contract to expire.