



Subject: SRM 7.2 Go-Live Postponed Until November 25, 2013

Audience: Procurement Directors, Finance Directors, SRM Users

The go-live date for the SRM 7.2 procurement system upgrade has been postponed from September 3 to November 25, 2013. The SRM 7.2 go-live was adjusted to alleviate competition with other high-priority SCEIS projects for limited resources (training facilities, for example).

To provide a more detailed view of the SRM 7.2 timeline adjustments, you will find a revised implementation [schedule](#) posted on the SCEIS Weekly Updates page in conjunction with this message. Additional details about the SRM 7.2 upgrade are available in the [June 28, 2013 User Group meeting presentation](#), on slides 31 through 39.

If you have any questions about this change in schedule, please email them to sceis@sceis.sc.gov.