



**Subject:** SRM 7.2 Go-Live Postponed Until September 3, 2013

**Audience:** Procurement Directors, Finance Directors, SRM Users

The go-live date for the SRM 7.2 procurement system upgrade has been postponed from July 1 to September 3, 2013. To provide a more detailed view of the SRM 7.2 timeline adjustments, you will find a revised implementation [schedule](#) posted on the SCEIS Weekly Updates page in conjunction with this message. We hope this extension will provide agencies with ample time to prepare for the upgrade and allow agency users to complete year-end activities as smoothly as possible.

If you have any questions about this change in schedule, please email them to [sceis@sceis.sc.gov](mailto:sceis@sceis.sc.gov).