



Executive Oversight Committee

March 31, 2008



SCEIS Mission Statement



The South Carolina Enterprise Information System will standardize and streamline business processes within the government of South Carolina, using best business practices to achieve cost-effective and efficient delivery of services.

Timely, accurate and complete information provided through SCEIS will empower decision-makers to *improve the way government works* for the citizens of South Carolina.





Executive Oversight Committee Project Status

Chris Shuman, Program Director





- Completed the Week of 3/10/08
- @ Defects included:
 - Master data
 - Role mapping
 - Production issues





Began COB March 21 (As Scheduled)

- @ Includes:
 - Procurements processed through MMO and ITMO
 - Recording and processing of all financial activities for Phase 1B agencies

System Available April 7 (Monday)



Implementation Activities



- © Executing the Cutover plan
 - Master Data for all 11 agencies is loaded
 - All agency budgets have been loaded
 - Reconciliations of account balances ongoing
 - @ Organization structures, positions and employees loaded
 - @ Asset loads to be completed the week of 3/31/08
- SRM Organizational Structure Complete
- We User Id's will be issued based on training completion
- Preparing for transactional data entry
- SAP Service Packs have been applied to Sandbox

Final agency reconciliation this week



Training Program Update



- Training began Dec 18, 2007)
- 138 participants enrolled (22-1A, 116-1B)
- Three (3) facilities utilized
- Twenty-two Courses Offered
 - Two (2) New Bridge Courses for any participant
 - SCEIS GL Overview and Financial Accounting Concepts (FI101)
 - SCEIS Procurement Concepts (MM101)
 - Four (4) Core Courses for Agency leaders
 - Three SCEIS Overview Courses and SCEIS Reporting Overview
 - Six Materials Management/Procurement courses
 - Eight Finance courses
 - SAP Overview and Navigation
 - Document Imaging





- State Resources
 - 3 Resignations since January 2008
 - 1 Pending Retirement in June
- @ Beeline Resources
 - @ 21 Beeline resources on staff
 - 15 are SAP consultants
- Plan of Record resource plan is being developed



Go-Live/Post Go-Live Concerns



- Maintaining Production and executing the Plan of Record with the current resources
- Obtaining/Retaining State Resources (FTE's)
- Physical space for the team
- Sending current staff to SAP training

Recommendation to Committee




PROCEED WITH "GO LIVE" ON April 7TH FOR PHASE 1B OF SCEIS PROJECT



Phase 2 and Beyond







Functional Fit Agencies



2008		2009					2010			2010
Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul
1	1	1	1	1	1	1	1	1	1	1

1b

E08 Secretary of State's Office

E23 Indigent Defense. Commission on

H91 Arts Commission

H95 SC Museum Commission

L36 Human Affairs Commission

L46 Minority Affairs, SC Commission on

P16 Agriculture, SC Department

R04 Public Service Commission.

R08 Workers' Compensation Commission

R23 Financial Institutions, Board of

R52 State Ethics Commission

FF3

FF4

C05 Administrative

Law Court

E04 Lieutenant Governor

E21 Prosecution Coordination, SC Commission on

E28 Election Commission

L12 John de la Howe School

L24 Blind, SC Commission for

P36 Patriots Point Development Authority

R12 State Accident Fund

R16 Second Injury Fund

R14 Patients' Compensation Fund

R28 Consumer Affairs, **SC** Department

S60 Procurement Review Panel D05 Governor's Office-**Executive Control** of State

D17 Governor's Office D20 Governor's Office-

Mansion and Grounds

E20 Attorney General E24 Adjutant General

H03 Higher Education, SC Commission on

H06 Tuition Grants Commission

H59 State Board for Technical & Comprehensive Education

L32 Housing, Finance & Development Authority

P26 Sea Grant Consortium

P32 Commerce, SC Department of

R36 Labor, Licensing & Regulation, SC Department of

H67 Educational Television Network

H79 Archives and History, SC Department of

J20 Alcohol & Other Drug Abuse Services

B04 Supreme Court / Judicial Dept.

D10 Law Enforcement Division (SLED)

N08 Probation, Parole and Pardon Services, Department of

P12 Forestry Commission

R44 Revenue, SC Department of



Additional Functionality Agencies Subcarde Etterprise to



2008	2009							2010		
Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul
1	1	1	1	1	1	1	1	1	1	1

Interface Development – Broader Scope Agencies

Gap Analysis for Broader Scope Agencies Configurati on

Wave 1

F03 Budget and Control Board
H75 SC School for Deaf & Blind
J12 Mental Health, SC Department of
*P24 Natural Resources, SC Department of
P28 Parks, Recreation & Tourism, SC Department of
R06 Office of Regulatory Staff
H63 Education, SC Department of
H73 Vocational Rehabilitation Department

Wave 2

J16 Disabilities & Special Needs
N12 Juvenile Justice, SC Department of
R40 Motor Vehicles, Department of
R60 Employment Security Commission
J02 Health & Human Services, Dept. of
K05 Public Safety, SC Department of
N20 Law Enforcement Training Council

Wave 3

J04 Health and Environmental Control, SC Department of L04 Social Services, SC Department of N04 Corrections, SC Department of

DOT

U12 Transportation, SC Department of

^{*}Potential to expedite
Implementation of DNR currently
being reviewed



HR/Payroll Rollout



2008				2009	2010			2010		
Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul
1	1	1	1	1	1	1	1	1	1	1

HR / Payroll Modules Initial Agencies

Wave 2

Wave 3

Wave 4

E12 Comptroller General

E16 State Treasurer

F27 State Auditor Office

H71 Wil Lou Gray Opportunity School

H87 State Library

R20 Insurance, SC Department of

E08 Secretary of State's Office

E23 Indigent Defense, Commission on

H91 Arts Commission

H95 Museum Commission

L36 Human Affairs Commission

L46 Minority Affairs, SC Commission of

P16 Agriculture, SC Department of

R04 Public Service Commission, SC

R08 Workers' Compensation

R23 Financial Institution Board

R52 State Ethics Commission

C05 Administrative Law Judge

E04 Lieutenant Governor

E21 Prosecution Coordination, SC Commission on

E28 Election Commission

H03 Higher Education, SC Commission on

H06 Tuition Grants Commission

H59 State Board for Technical & Comprehensive Education

L12 John De La Howe School

L24 Blind, SC Commission for

P36 Patriots Point Development Authority

R12 State Accident Fund

R16 Second Injury Fund

R14 Patients Compensation Fund

R28 Consumer Affairs, SC Department

S60 Procurement Review Panel

D05 Governor's Office-Executive Control of State

D17 Governor's Office

D20 Governor's Office-Mansion and Grounds

E20 Attorney General

E24 Adjutant General

L32 Housing Finance & Development

P26 Sea Grant Consortium

P32 Commerce, SC Department of

R36 Labor, Licensing & Regulation, SC Department of

F03 Budget and Control Board H75 SC School for Deaf & Blind J12 Mental Health, SC Department

P24 Natural Resources, SC

Department of P28 Parks, Recreation & Tourism,

SC Department of

R06 Office of Regulatory Staff

H63 Education, SC Department of

H73 Vocational Rehabilitation
Department

H67 Educational Television Network

H79 Archives and History, SC Department of

J20 Alcohol & Other Drug Abuse Services

B04 Supreme Court / Judicial Dept.

D10 Law Enforcement Division (SLED)

N08 Probation, Parole and Pardon Services, Department of

P12 Forestry Commission

R44 Revenue, SC Department of

J16 Disabilities & Special Needs N12 Juvenile Justice, SC

Department of

R40 Motor Vehicles, Department

R60 Employment Security
Commission

J02 Health & Human Services,

Dept. of

K05 Public Safety, SC Department of

N20 Law Enforcement Training Council J04 Health and

Environmental Control, SC Department of

L04 Social Services, SC Department of

N04 Corrections, SC Department of

U12 Transportation, SC Department of





SCEIS Financial Report

Pat O'Cain, Deputy ClO





Executive Oversight Committee IV&V

John LoPresti, SAIC





Questions?

The SC Enterprise Information System is a project of the SC Chief Information Office division of the SC Budget and Control Board.