



South Carolina Enterprise Information System

SCEIS Change Advisory Board Meeting



SC BUDGET AND CONTROL BOARD

Thursday, January 22, 2015

-
- 🔄 Welcome
 - 🔄 Adoption of Agenda and Minutes
 - 🔄 SCEIS Project Updates
 - Operational Resource Overview
 - Key Activities: Recent and Upcoming
 - Review New Requests
 - 🔄 Review SCEIS Prioritization Matrix and Project Prioritization Guide




Adoption of Agenda and Minutes





SCEIS Updates





-
- 🌀 System support pack implementation completed weekend of December 12, 2014
 - 🌀 Process - Sandbox in Aug 14 - Dev - QA Oct 14
 - 🌀 8-10 Week Min Testing - All teams
 - 🌀 BSI - HR update for taxes complete
 - 🌀 1099's completed first week of January 2015
 - 🌀 W-2's completed week of January 20, 2015
 - 🌀 Building SCEIS Time-Machine for FY2015 year - end testing - used by all functional teams



South Carolina Enterprise Information System

New Requests: Review Only **(Under 100 Hours of Work Required)**



SC BUDGET AND CONTROL BOARD

New Requests: Review Only

RFC Number	Description	Number of Hours
00244	New clause (administrative fee) that must be included in every state term contract	22
00245	Vendors receiving NEW email address on old Fixed Price Bid that are no longer managed by that individual	17
00246	Data load template for temporary salary adjustments	46
00252	AP aging query is needed	15
00253	PO Line Item Value in ECC does not update Contract in SRM	22
00255	Tracking of Buyer Rejection of Shopping Cart	11
00256	Asset Transfer Process	77
00258	Additional Degree Choices (infotype 22) and Certifications (infotype 795) added	10



New Request for Approval



New Request for Approval: Materials Management

Add specified fields to the existing “Current Contracts” BW Report and the “PO by Contract” Report

*Requesting Agency: DHEC
(RFC-00254)*

Total Estimated Hours: 124

Description

Add the following fields to the existing “Current Contracts” BW Report

Release Value

% Left on Contract

Add the following field to the existing “PO by Contract” Report

Release Value

This will allow agencies to have to determine how much has been spent against a contract and what percentage is left on contract.



South Carolina Enterprise Information System

Review SCEIS Prioritization Matrix and Project Prioritization Guide



SC BUDGET AND CONTROL BOARD



Wrap-up



-
- The SCEIS Change Advisory Board is scheduled to meet again on:
 - Thursday, March 19, 2015, at 3:00 p.m.



Meeting Adjourned

