



South Carolina Enterprise Information System

SCEIS Executive Oversight Committee Meeting



SC BUDGET AND CONTROL BOARD

Tuesday, January 27, 2015

-
- 🔄 Welcome
 - 🔄 Adoption of Agenda and Minutes
 - 🔄 SCEIS Project Updates
 - CY2014 Annual Report Update
 - Operational Resource Overview
 - Key Activities: Recent and Upcoming
 - Report on CAB Activities
 - 🔄 **Next Meeting**
 - 🔄 **Adjournment**



Adoption of Agenda and Minutes






SCEIS Updates



-
- 🌀 Draft prepared and submitted to Executive Oversight Committee for final review
 - 🌀 Focus on key accomplishments and overall State system activity
 - 🌀 Report clearly demonstrates that implementation and updates are continuously required to support State needs



-
- Completed the following upgrades:
 - Business Objects reporting tool
 - Operating system for Identity Management
 - uPerform software that provides simulations and additional help documents for users
 - Blackboard training management system for managing training enrollments and user access to class materials
 - Rebuilt the training environment that provides a better mirror image of production for class demonstrations
 - Released a new online class for basic navigation

-
- 🌀 System support pack implementation completed weekend of December 12, 2014
 - 🌀 Process - Sandbox in Aug 14 - Dev - QA Oct 14
 - 🌀 8-10 Week Min Testing - All teams
 - 🌀 BSI - HR update for taxes complete
 - 🌀 1099's completed first week of January 2015
 - 🌀 W-2's completed week of January 20, 2015
 - 🌀 Building SCEIS Time-Machine for FY2015 year - end testing - used by all functional teams

-
- 🌀 Implement SCEIS solution in place of the existing Debt Management System (DMS).
 - 🌀 Implement the Department of Administration
 - 🌀 PBF Enhancements
 - 🌀 Retire SPIRS and implement functionality into SCEIS
 - 🌀 Implement a SCEIS solution in place of the existing Investment Management System (IMS)
 - 🌀 Revamp website to provide functionality on mobile devices and to enhance access to training

-
- Improve and streamline reporting communications and reference materials
 - Implement 30-40 bank accounts in SCEIS
 - Implement remaining Division of Technology Operations billing processes into Sales & Distribution
 - Redesign online courses to interactive format
 - Convert remaining STARS reports
 - Discontinuation of Legacy HR System



CAB Activities



New Requests: Review Only

| RFC Number | Description | Number of Hours |
|------------|--|-----------------|
| 00244 | New clause (administrative fee) that must be included in every state term contract | 22 |
| 00245 | Vendors receiving NEW email address on old Fixed Price Bid that are no longer managed by that individual | 17 |
| 00246 | Data load template for temporary salary adjustments | 46 |
| 00252 | AP aging query is needed | 15 |
| 00253 | PO Line Item Value in ECC does not update Contract in SRM | 22 |
| 00255 | Tracking of Buyer Rejection of Shopping Cart | 11 |
| 00256 | Asset Transfer Process | 77 |
| 00258 | Additional Degree Choices (infotype 22) and Certifications (infotype 795) added | 10 |



New Request for Approval



New Request for Approval: Materials Management

Add specified fields to the existing “Current Contracts” BW Report and the “PO by Contract” Report

*Requesting Agency: DHEC
(RFC-00254)*

Total Estimated Hours: 124

Description

Add the following fields to the existing “Current Contracts” BW Report

Release Value

% Left on Contract

Add the following field to the existing “PO by Contract” Report

Release Value

This will allow agencies to have to determine how much has been spent against a contract and what percentage is left on contract.



Wrap-up



-
- The SCEIS Executive Oversight Committee is scheduled to meet again on:
 - Tuesday, March 24, 2015, at 2:30 p.m.



Meeting Adjourned

