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This document is intended to clarify the Data Migration time line/schedule. Data Migration is the process of taking Legacy Data and moving it to the SCEIS system. As described in the Agency Approach and Plan for Data Conversion document, there are two types of data: Transactional Data and Master Data.  The timing for these two types of data differ as Master Data, can be loaded sooner than Transactional Data. 
Below you see two sets of dates.  The first date is the date we would like to have the data for testing. Some of the objects, such as Customer Master Data, are needed as soon as it can be sent. As part of the project, the data will be rationalized, meaning all duplicate Customers will be combined into a single Customer Master record.  For that reason, extra time is required for the SCEIS team to complete that process.  This will also give the SCEIS Team time to test the data load programs and verify the Legacy data is accurate and in the correct format before doing the final loads. 

The second date range will be the final extract from the legacy systems. The data is needed by this date to be able to do the final loads into the SCEIS system before going live.  By this time, our goal is to have completed at least one test load for each agency for all of the different data objects. 

 

If there are any questions on any of the dates or what is expected please let your Agency Advocate know and they will follow up for you.  
	FI Data
	    Initial Load Due Date
	   Final Load Due Date

	FI Master Data
	
	2/15/2010

	Customer Master
	
	2/15/2010

	Sponsored Programs
	
	3/1/2010

	Grant Master
	
	3/1/2010

	Grant Budget
	
	3/1/2010

	Grant Derivation List
	
	3/1/2010

	Asset Master
	 
	4/1/2010

	Asset Shell Master
	
	4/1/2010

	Project Systems (WBS) Elements 
	
	4/1/2010

	Open AR Invoice
	 
	4/16/2010-4/23/2010

	Funds Reservation
	
	4/16/2010-4/23/2010

	
	
	

	MM Data
	
	

	Material Master  
	 
	2/15/2010

	Material Master Extensions  
	 
	3/1/2010

	Agency Contracts
	3/1/2010
	4/16/2010-4/23/2010

	Open Purchase Orders with Inventory
	3/1/2010
	4/16/2010-4/23/2010

	Open Purchase Orders
	3/1/2010
	4/16/2010-4/23/2010

	Inventory Balances  
	3/1/2010
	4/16/2010-4/23/2010

	Open Sales Contracts  
	3/1/2010
	4/16/2010-4/23/2010

	Pricing Condition Records  
	3/1/2010
	4/16/2010-4/23/2010

	Open Sales Orders 
	3/1/2010
	4/16/2010-4/23/2010

	Bills of Material   
	3/1/2010
	4/16/2010-4/23/2010


* DSS will not have Material Master, MM Ext. and Inventory Balances.

* DOC will be the only agency with Open Sales Contracts, Pricing Conditions, Open Sales Orders and BOMs
